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Working Day If no, explain:

Temperature 7 AM 12 PM 4PM
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Precipitation Condition

Diary: Dispute

Cable Suspenders

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Installation of LT access platforms.
- Re-tensioning of Cable Band (CB) bolts on the North main-span.
- Installation of suspenders for phase-2 LT

I was inspecting Gary Anderson’s crew on installation of LT access platforms & ladders. See below for
details & a list of labor for these crews. Others (Sami Daouk, L. Woo, V. Altimarano) were inspecting the
re-tensioning of CB bolts, installation of suspenders, & installation of jacking brackets & access platforms
by other crews. See their diaries for details on that work.

- I arrived at the pier-7 office at 07:00, & was on the bridge at 07:15. At this time, Gary’s crew was
installing LT access platforms & ladders.
- From 07:15 until 09:00, I walked the bridge to get a status on the overall LT prep work.
- At 09:00, I left the bridge.
- From 09:15 until 11:30, I continued to compile tracking spreadsheets to record the displacements & loads
on suspenders during the inspection of the upcoming LT operation.
- At 11:45, I arrived back on the bridge. At this time, Gary’s crew was still installing LT access platforms &
ladders.
- At 12:45, I left the bridge.
- From 13:00 until 17:30, I continued to compile tracking spreadsheets to record the displacements & loads
on suspenders during the inspection of the upcoming LT operation.
- From 17:30 until 17:40, I wrote my diary for the day & checked email.
.

Bid Item: 067 C-SUS-BGS.06704-0120F4 Attach BG Lifts to Suspenders

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

APP SCOTT ROSSOperator 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

FOR GARY ANDERSONIronworker 8.00 2.00 0.00 10.00
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